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1. Introduction 
 

Module VII.I of the Waste Isolation Pilot Plant (WIPP) Hazardous Waste Facility Permit 
(HWFP), number NM4890139088-TSDF, requires that the U.S. Department of Energy 
(DOE) and Washington TRU Solutions LLC , hereafter referred to as the Permittees, 
submit quarterly progress reports within ninety (90) days of beginning Solid Waste 
Management Unit (SWMU) activities, and succeeding reports every 90 days thereafter.  
This report summarizes SWMU activities for May 1, 2004 through July 31, 2004.  
   

 
This report contains the following items, as required by the HWFP: 
 
· Description of the work completed; 
· Estimate of the percentage of work completed; 
· Summaries of findings; 
· Summaries of problems or potential problems encountered and corrective actions 

implemented; 
· Projected work for the next reporting period; 
· Summaries of contacts pertaining to corrective action or environmental matters; 
· Changes in key personnel; 
· Changes in funding which may impact the completion date; and 
· Summaries of  implementation changes. 

 
2. Description of the Work Completed 
 

On October 8, 2002 the WIPP’s No Further Action (NFA) Petition for SWMUs and 
Areas of Concern and associated data (herein referred to as the Final NFA 
Report) was submitted to the New Mexico Environment Department (NMED). No 
comments have been received on the Final NFA Report.  The Permittees will 
respond to any comments if requests for additional information are received. 

 
As required by Module VII.I of the WIPP HWFP, a quarterly progress report has 
been prepared for submittal. 
 

3. Estimate of the Percentage of Work Completed 
 

The work is 100 percent complete pending the approval of the Final NFA Report. 
  
4. Summaries of Findings 
 

No findings or information requiring a summary have been discovered during this 
quarter.    
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5. Problems and Corrective Actions 
 

No problems were experienced during this quarter.  No potential problems were noted 
and no corrective actions have been implemented. 

 
6. Projected Work for the Next Reporting Period 
 

The quarterly SWMU Report will be generated.  No further work is planned 
unless the Permittees receive NMED comments on the Final NFA Report.  If 
comments are received the comments will be resolved and a revised report will 
be submitted to the NMED.  

 
7. Summaries of Contacts 
 

No contacts have been made with the public or NMED this quarter concerning 
SWMU’s. 

 
8. Changes in Key Personnel 
 

There were no changes in key personnel this quarter. 
 
9. Changes in Funding 
 

There were no changes in funding this quarter. 
 
10. Changes in Implementation 
 

No changes in the implementation of the WIPP Facility Work Plan for Solid Waste 
Management Units and Areas of Concern (DOE, 2001) were made during this quarter. 
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